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1. Introduction

1.1 Background

Site Number: FPN E17608 Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/30/2017 Start Date: 1/30/2017

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E17608 Reimbursable Account #:

1.1.1 Incident Category

Oil Pollution Act (OPA) assessment and removal.

1.1.2 Site Description

The spill origin is located approximately 100 feet east of HWY 121 and 0.35 miles southwest of HWY 160. 

Latitude: 33.380897° North, Longitude 96.406327° West. The closest waterways are Desert Creek
(approximately 0.5 miles to the east) and Pilot Grove Creek (approximately 1.1 miles to the west).

1.1.2.1 Location

15229 HWY 121, Collin County, Trenton, TX.

1.1.2.2 Description of Threat

Approximately 15,000 bbls of crude oil was discharged from a 30 inch transmission pipeline adjacent to
HWY 121. Due to the volume of the oil discharged, and its location, a substantial threat exists to a nearby
creek. Pilot Grove Creek is located approximately 1.1 mile downgradient from the discharge location.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On 30 January 2017 at approximately 1833, Enterprise Crude Pipeline (Enterprise) reported to the NRC that
a transmission pipeline had been damaged and an unknown amount of oil had been discharged onto land.
The NRC Report number 1169875 indicated the damaged pipeline contained up to 70,000 bbls of crude oil.
The discharge occurred at 1545 from a 30 inch transmission pipeline owned by Enterprise. The discharge
occurred during grading operations conducted by RPMX, a subcontractor to Austin Bridge and Road. 
Austin Bridge and Road was contracted by the Texas Department of Transportation (TXDOT) to complete a
road expansion construction project along Texas State Highway 121 (HWY 121).  During bulldozer grading
operations, the operator was reportedly reversing with a raised blade when the pipeline failure occurred.  The
pipeline intersects HWY 121 in a NW/SE direction.  An estimated 15,000 barrels of oil discharged from the
pipeline within the footprint of the road expansion project, directly east of HWY 121.  The pipeline failure
temporarily resulted in a geyser which sprayed onto HWY 121 and adjacent soil.  At
approximately 1630, Enterprise contractors were onsite mitigating the discharge. At approximately 1700,
Enterprise had isolated and secured the line. The discharged oil is classified as a light, sweet crude oil with
low viscosity, low hydrogen sulfide, and with a high benzene content.

On 30 January 2017 at approximately 1847, EPA Phone Duty Officer (PDO) deployed the EPA Response
Duty Officer (RDO) to the scene. At 2125, OnScene Coordinator (OSC) Nicolas Brescia and EPA’s
Superfund Technical Assessment and Response Team (START) arrived onscene and initiated an
assessment of the incident.  During the initial assessment, crude oil was observed in a series of
constructed earthen berm containments between the pipeline failure location and HWY 121.  The majority
of the discharged crude oil flowed southwest and parallel to HWY 121 within the road expansion
construction footprint directly east of HWY 121. Enterprise and their Oil Spill Response Organization
(OSRO) contractors were onsite conducting free oil recovery operations utilizing vacuum trucks for
recovery and frac tanks for storage. The discharge was contained approximately 0.2 miles southwest of the
spill origin. Air monitoring contractor CTEH was onsite conducting continuous air monitoring in the
impacted areas and offsite and downwind of the spill.  Approximately 60 personnel were onsite responding
to the incident.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date

On 30 January 2017, TXDOT and their construction contractors, and Enterprise and their OSRO
contractors, responded to the incident and constructed earthen berm containment areas to contain the oil.
Vacuum trucks were utilized to recover the free oil.  Frac tanks were used to store the oil on site. Enterprise
contracted CTEH to assist in perimeter and onsite air monitoring during the response. At 2125 hour OSC
Brescia and START arrived on site, met with Enterprise, and began an assessment.  START conducted air
monitoring utilizing a 5 gas MultiRAE and UltraRAE (with benzene tube) and determined that the high
benzene content of the spilled oil was creating an unsafe atmosphere with readings between 30 and 40
parts per million (ppm).  LEL readings were observed between 0% and 5%. Based on air monitoring
readings, OSC Brescia informed Enterprise that respiratory protection or engineering controls needed to be
implemented along the spill pathway for all response personnel. OSC Brescia and START assessed Desert
Creek to the northeast of the incident location and Pilot Grove Creek to the southwest of the incident
location to determine if any oil had impacted the creeks.  No oil was observed in either creek.  Enterprise
had contained the discharged oil to an area adjacent to HWY 121.  START conducted air monitoring
surveys at potential receptors downwind of the incident. The receptors included an EXXON gas station
which was located approximately 0.25 miles northeast of the incident location, and a residence located at
approximately 0.40 miles northeast of the incident.  No elevated readings of Benzene or VOCs were
observed.

On 31 January 2017, Enterprise evacuated the spill area and implemented health and safety procedures
including respiratory protection for workers in areas along the discharge pathway that had elevated Benzene
and VOC readings. Enterprise had approximately 68 contractors on site and continued to conduct recovery
and containment operations. OSC Brescia met with the Texas Railroad Commission(TRRC) representative
onsite and discussed response operations. OSC Brescia requested that Enterprise create an ICS 201 and
daily ICS 209s to document objectives and to provide daily updates of response activities. OSC Brescia and
the TRRC representative requested that Enterprise create a Weather Contingency Plan to prepare for any
unexpected weather event. The Weather Contingency Plan would provide details on how Enterprise would
manage any large rain event and how they would mitigate any free oil or sheen that could travel down
gradient to Pilot Grove Creek. START conducted an assessment at Pilot Grove Creek, which is
located approximately 1 mile south of the spill origin. No visible free product was visible in the creek and air
monitoring readings were nondetect. START conducted air monitoring of the site perimeter and at
containment locations. Benzene readings ranged from approximately 2.8 ppm to 30.25 ppm. No air
monitoring readings were detected at the potential receptors downwind. START continued photo
documentation of response activities. Enterprise began excavation along the impacted area of the pipeline
and attempted to apply a clamp to the damaged section. DOT Pipeline Hazardous Materials Safety
Administration (PHMSA) arrived on site and conducted an investigation of the incident. An ICS 201 and 209
had been created and Enterprise notified OSC Brescia that approximately 3750 bbls of oil had been
recovered and approximately 850 bbls of oil had been transported offsite to an Enterprise facility.

On 01 February 2017, Enterprise completed the recovery of all free product. Enterprise created and
implemented a Weather Contingency plan onsite and offsite.  Enterprise began pushing and stockpiling oil
impacted soil into piles in preparation of removal operations. OSC Brescia and the TRRC met with
Enterprise and discussed soil sampling operations and waste management plans. A draft sampling plan
was provided to the TRRC. START conducted air monitoring and photodocumentation of the response. To
date, approximately 4100 bbls of free oil had been recovered and approximately 3992 bbls of oil had been
transported offsite to an Enterprise facility.

On 02 February 2017, Enterprise applied two Pletco clamps to the pipeline and began running tests on the
line.  Enterprise began transportation and disposal of impacted soil. OSC Brescia requested that IAPs and
frequent updates continued throughout the soil excavation process. New pieces of pipe arrived on scene
and Enterprise informed OSC Brescia that repairs should be completed by 06 February 2017
pending PHMSA approval. OSC Brescia and START demobilized from the site.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The Responsible Party is Enterprise Crude Pipeline. OSC Brescia issued Enterprise Crude Pipeline
a Notice of Federal Interest.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
EPA OSC Brescia will continue to monitor progress through the IAPs and the ICS 209s. The TRRC
will manage all soil excavation and remediation operations.

2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $20,000.00 $9,000.00 $11,000.00 55.00%

Intramural Costs

USEPA  Direct $3,500.00 $800.00 $2,700.00 77.14%

USEPA  InDirect $1,500.00 $0.00 $1,500.00 100.00%

Total Site Costs $25,000.00 $9,800.00 $15,200.00 60.80%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command
EPA
TRRC
Enterprise Crude Pipeline

3.2 Cooperating Agencies
EPA
PHMSA
TXDOT
TXDPS
TRRC
Collin County Sheriff's Deprtment

4. Personnel On Site

Enterprise Crude Pipeline had approximately 68 contractors on site.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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1.1.2.2 Description of Threat

Approximately 15,000 bbls of crude oil was discharged from a 30 inch transmission pipeline adjacent to
HWY 121. Due to the volume of the oil discharged, and its location, a substantial threat exists to a nearby
creek. Pilot Grove Creek is located approximately 1.1 mile downgradient from the discharge location.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On 30 January 2017 at approximately 1833, Enterprise Crude Pipeline (Enterprise) reported to the NRC that
a transmission pipeline had been damaged and an unknown amount of oil had been discharged onto land.
The NRC Report number 1169875 indicated the damaged pipeline contained up to 70,000 bbls of crude oil.
The discharge occurred at 1545 from a 30 inch transmission pipeline owned by Enterprise. The discharge
occurred during grading operations conducted by RPMX, a subcontractor to Austin Bridge and Road. 
Austin Bridge and Road was contracted by the Texas Department of Transportation (TXDOT) to complete a
road expansion construction project along Texas State Highway 121 (HWY 121).  During bulldozer grading
operations, the operator was reportedly reversing with a raised blade when the pipeline failure occurred.  The
pipeline intersects HWY 121 in a NW/SE direction.  An estimated 15,000 barrels of oil discharged from the
pipeline within the footprint of the road expansion project, directly east of HWY 121.  The pipeline failure
temporarily resulted in a geyser which sprayed onto HWY 121 and adjacent soil.  At
approximately 1630, Enterprise contractors were onsite mitigating the discharge. At approximately 1700,
Enterprise had isolated and secured the line. The discharged oil is classified as a light, sweet crude oil with
low viscosity, low hydrogen sulfide, and with a high benzene content.

On 30 January 2017 at approximately 1847, EPA Phone Duty Officer (PDO) deployed the EPA Response
Duty Officer (RDO) to the scene. At 2125, OnScene Coordinator (OSC) Nicolas Brescia and EPA’s
Superfund Technical Assessment and Response Team (START) arrived onscene and initiated an
assessment of the incident.  During the initial assessment, crude oil was observed in a series of
constructed earthen berm containments between the pipeline failure location and HWY 121.  The majority
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(OSRO) contractors were onsite conducting free oil recovery operations utilizing vacuum trucks for
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spill origin. Air monitoring contractor CTEH was onsite conducting continuous air monitoring in the
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Brescia and START arrived on site, met with Enterprise, and began an assessment.  START conducted air
monitoring utilizing a 5 gas MultiRAE and UltraRAE (with benzene tube) and determined that the high
benzene content of the spilled oil was creating an unsafe atmosphere with readings between 30 and 40
parts per million (ppm).  LEL readings were observed between 0% and 5%. Based on air monitoring
readings, OSC Brescia informed Enterprise that respiratory protection or engineering controls needed to be
implemented along the spill pathway for all response personnel. OSC Brescia and START assessed Desert
Creek to the northeast of the incident location and Pilot Grove Creek to the southwest of the incident
location to determine if any oil had impacted the creeks.  No oil was observed in either creek.  Enterprise
had contained the discharged oil to an area adjacent to HWY 121.  START conducted air monitoring
surveys at potential receptors downwind of the incident. The receptors included an EXXON gas station
which was located approximately 0.25 miles northeast of the incident location, and a residence located at
approximately 0.40 miles northeast of the incident.  No elevated readings of Benzene or VOCs were
observed.

On 31 January 2017, Enterprise evacuated the spill area and implemented health and safety procedures
including respiratory protection for workers in areas along the discharge pathway that had elevated Benzene
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had been created and Enterprise notified OSC Brescia that approximately 3750 bbls of oil had been
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frequent updates continued throughout the soil excavation process. New pieces of pipe arrived on scene
and Enterprise informed OSC Brescia that repairs should be completed by 06 February 2017
pending PHMSA approval. OSC Brescia and START demobilized from the site.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The Responsible Party is Enterprise Crude Pipeline. OSC Brescia issued Enterprise Crude Pipeline
a Notice of Federal Interest.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
EPA OSC Brescia will continue to monitor progress through the IAPs and the ICS 209s. The TRRC
will manage all soil excavation and remediation operations.

2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $20,000.00 $9,000.00 $11,000.00 55.00%

Intramural Costs

USEPA  Direct $3,500.00 $800.00 $2,700.00 77.14%

USEPA  InDirect $1,500.00 $0.00 $1,500.00 100.00%

Total Site Costs $25,000.00 $9,800.00 $15,200.00 60.80%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command
EPA
TRRC
Enterprise Crude Pipeline

3.2 Cooperating Agencies
EPA
PHMSA
TXDOT
TXDPS
TRRC
Collin County Sheriff's Deprtment

4. Personnel On Site

Enterprise Crude Pipeline had approximately 68 contractors on site.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

FPN E17608 Enterprise Pipeline Spill  Removal Polrep
Initial Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VI

Subject: POLREP #1
Initial Polrep
FPN E17608 Enterprise Pipeline Spill
FPN E17608
Trenton, TX 
Latitude: 33.4353530 Longitude: 96.3437284 

To: Reggie Cheatham, EPA HQ
Ronnie Crossland, EPA R6
Aimee Beveridge, TRRC

From: Nicolas Brescia, OSC 

Date: 1/31/2017 

Reporting Period: 1/30/2017 to 02/02/2017 

1. Introduction

1.1 Background

Site Number: FPN E17608 Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/30/2017 Start Date: 1/30/2017

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E17608 Reimbursable Account #:

1.1.1 Incident Category

Oil Pollution Act (OPA) assessment and removal.

1.1.2 Site Description

The spill origin is located approximately 100 feet east of HWY 121 and 0.35 miles southwest of HWY 160. 

Latitude: 33.380897° North, Longitude 96.406327° West. The closest waterways are Desert Creek
(approximately 0.5 miles to the east) and Pilot Grove Creek (approximately 1.1 miles to the west).

1.1.2.1 Location

15229 HWY 121, Collin County, Trenton, TX.

1.1.2.2 Description of Threat

Approximately 15,000 bbls of crude oil was discharged from a 30 inch transmission pipeline adjacent to
HWY 121. Due to the volume of the oil discharged, and its location, a substantial threat exists to a nearby
creek. Pilot Grove Creek is located approximately 1.1 mile downgradient from the discharge location.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On 30 January 2017 at approximately 1833, Enterprise Crude Pipeline (Enterprise) reported to the NRC that
a transmission pipeline had been damaged and an unknown amount of oil had been discharged onto land.
The NRC Report number 1169875 indicated the damaged pipeline contained up to 70,000 bbls of crude oil.
The discharge occurred at 1545 from a 30 inch transmission pipeline owned by Enterprise. The discharge
occurred during grading operations conducted by RPMX, a subcontractor to Austin Bridge and Road. 
Austin Bridge and Road was contracted by the Texas Department of Transportation (TXDOT) to complete a
road expansion construction project along Texas State Highway 121 (HWY 121).  During bulldozer grading
operations, the operator was reportedly reversing with a raised blade when the pipeline failure occurred.  The
pipeline intersects HWY 121 in a NW/SE direction.  An estimated 15,000 barrels of oil discharged from the
pipeline within the footprint of the road expansion project, directly east of HWY 121.  The pipeline failure
temporarily resulted in a geyser which sprayed onto HWY 121 and adjacent soil.  At
approximately 1630, Enterprise contractors were onsite mitigating the discharge. At approximately 1700,
Enterprise had isolated and secured the line. The discharged oil is classified as a light, sweet crude oil with
low viscosity, low hydrogen sulfide, and with a high benzene content.

On 30 January 2017 at approximately 1847, EPA Phone Duty Officer (PDO) deployed the EPA Response
Duty Officer (RDO) to the scene. At 2125, OnScene Coordinator (OSC) Nicolas Brescia and EPA’s
Superfund Technical Assessment and Response Team (START) arrived onscene and initiated an
assessment of the incident.  During the initial assessment, crude oil was observed in a series of
constructed earthen berm containments between the pipeline failure location and HWY 121.  The majority
of the discharged crude oil flowed southwest and parallel to HWY 121 within the road expansion
construction footprint directly east of HWY 121. Enterprise and their Oil Spill Response Organization
(OSRO) contractors were onsite conducting free oil recovery operations utilizing vacuum trucks for
recovery and frac tanks for storage. The discharge was contained approximately 0.2 miles southwest of the
spill origin. Air monitoring contractor CTEH was onsite conducting continuous air monitoring in the
impacted areas and offsite and downwind of the spill.  Approximately 60 personnel were onsite responding
to the incident.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date

On 30 January 2017, TXDOT and their construction contractors, and Enterprise and their OSRO
contractors, responded to the incident and constructed earthen berm containment areas to contain the oil.
Vacuum trucks were utilized to recover the free oil.  Frac tanks were used to store the oil on site. Enterprise
contracted CTEH to assist in perimeter and onsite air monitoring during the response. At 2125 hour OSC
Brescia and START arrived on site, met with Enterprise, and began an assessment.  START conducted air
monitoring utilizing a 5 gas MultiRAE and UltraRAE (with benzene tube) and determined that the high
benzene content of the spilled oil was creating an unsafe atmosphere with readings between 30 and 40
parts per million (ppm).  LEL readings were observed between 0% and 5%. Based on air monitoring
readings, OSC Brescia informed Enterprise that respiratory protection or engineering controls needed to be
implemented along the spill pathway for all response personnel. OSC Brescia and START assessed Desert
Creek to the northeast of the incident location and Pilot Grove Creek to the southwest of the incident
location to determine if any oil had impacted the creeks.  No oil was observed in either creek.  Enterprise
had contained the discharged oil to an area adjacent to HWY 121.  START conducted air monitoring
surveys at potential receptors downwind of the incident. The receptors included an EXXON gas station
which was located approximately 0.25 miles northeast of the incident location, and a residence located at
approximately 0.40 miles northeast of the incident.  No elevated readings of Benzene or VOCs were
observed.

On 31 January 2017, Enterprise evacuated the spill area and implemented health and safety procedures
including respiratory protection for workers in areas along the discharge pathway that had elevated Benzene
and VOC readings. Enterprise had approximately 68 contractors on site and continued to conduct recovery
and containment operations. OSC Brescia met with the Texas Railroad Commission(TRRC) representative
onsite and discussed response operations. OSC Brescia requested that Enterprise create an ICS 201 and
daily ICS 209s to document objectives and to provide daily updates of response activities. OSC Brescia and
the TRRC representative requested that Enterprise create a Weather Contingency Plan to prepare for any
unexpected weather event. The Weather Contingency Plan would provide details on how Enterprise would
manage any large rain event and how they would mitigate any free oil or sheen that could travel down
gradient to Pilot Grove Creek. START conducted an assessment at Pilot Grove Creek, which is
located approximately 1 mile south of the spill origin. No visible free product was visible in the creek and air
monitoring readings were nondetect. START conducted air monitoring of the site perimeter and at
containment locations. Benzene readings ranged from approximately 2.8 ppm to 30.25 ppm. No air
monitoring readings were detected at the potential receptors downwind. START continued photo
documentation of response activities. Enterprise began excavation along the impacted area of the pipeline
and attempted to apply a clamp to the damaged section. DOT Pipeline Hazardous Materials Safety
Administration (PHMSA) arrived on site and conducted an investigation of the incident. An ICS 201 and 209
had been created and Enterprise notified OSC Brescia that approximately 3750 bbls of oil had been
recovered and approximately 850 bbls of oil had been transported offsite to an Enterprise facility.

On 01 February 2017, Enterprise completed the recovery of all free product. Enterprise created and
implemented a Weather Contingency plan onsite and offsite.  Enterprise began pushing and stockpiling oil
impacted soil into piles in preparation of removal operations. OSC Brescia and the TRRC met with
Enterprise and discussed soil sampling operations and waste management plans. A draft sampling plan
was provided to the TRRC. START conducted air monitoring and photodocumentation of the response. To
date, approximately 4100 bbls of free oil had been recovered and approximately 3992 bbls of oil had been
transported offsite to an Enterprise facility.

On 02 February 2017, Enterprise applied two Pletco clamps to the pipeline and began running tests on the
line.  Enterprise began transportation and disposal of impacted soil. OSC Brescia requested that IAPs and
frequent updates continued throughout the soil excavation process. New pieces of pipe arrived on scene
and Enterprise informed OSC Brescia that repairs should be completed by 06 February 2017
pending PHMSA approval. OSC Brescia and START demobilized from the site.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The Responsible Party is Enterprise Crude Pipeline. OSC Brescia issued Enterprise Crude Pipeline
a Notice of Federal Interest.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
EPA OSC Brescia will continue to monitor progress through the IAPs and the ICS 209s. The TRRC
will manage all soil excavation and remediation operations.

2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $20,000.00 $9,000.00 $11,000.00 55.00%

Intramural Costs

USEPA  Direct $3,500.00 $800.00 $2,700.00 77.14%

USEPA  InDirect $1,500.00 $0.00 $1,500.00 100.00%

Total Site Costs $25,000.00 $9,800.00 $15,200.00 60.80%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command
EPA
TRRC
Enterprise Crude Pipeline

3.2 Cooperating Agencies
EPA
PHMSA
TXDOT
TXDPS
TRRC
Collin County Sheriff's Deprtment

4. Personnel On Site

Enterprise Crude Pipeline had approximately 68 contractors on site.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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